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April 22, 2004

Mr. Kevin Turner
On-Scene Coordinator
U.S. EPA, Region 5
8588 Rt. 148
Marion, IL 62959

Via Email & Certified Mail

Re: RRG/Clayton Chemical Site, Sauget,
Illinois - Docket No. V-W-'03-C-720
MONTHLY PROGRESS REPORT
March, 2004

File: 11331/31861 #2

Dear Mr. Turner:

On behalf of the Performing Members, RRG Clayton Chemical Site Liquids Group (The Group) and in
accordance with the October 11, 2002 Administrative Order by Consent and the January 14, 2003 Work Plan
approval, we are submitting this progress report for the month of March, 2004.

1. WORK PERFORMED & PROBLEMS ENCOUNTERED DURING MARCH. 2004
• Completed bidding, bid review and contractor selection for Tank G-4 work
• Completed contract agreements with Clean Harbors for Tank G-4 work
• Clean Harbors prepared, O'Brien & Gere and the Group reviewed and submitted the Tank G-4 work

plan
• Negotiated site access issues and Tank G-4 destruction issues with Sheldon Korlin
• Coordinated with USEPA's contractor for Tank G-4 start date
• Clean Harbors mobilized to the site on March 29, 2004

2. ANALYTICAL DATA RECEIVED DURING MARCH. 2004
• None

3. WORK ANTICIPATED NEXT MONTH
• Continue removal of LHS from Tank G-4
• Investigate and implement ways to expedite removal of LHS from Tank G-4

Please contact me at 248.661.3745, ext. 13 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Scott. L. Cormier, P.E.
Senior Managing Engineer
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cc: Mr. Tom Turner, U.S. EPA Associate Regional Counsel, Chicago, IL
Performing Members - RRG Clayton Chemical Site Liquids Group
David Haverdink, P.E. & Alicia Hirschbeuler - O'Brien & Gere

i/proj'/l 1331/31861/2_corr/mpr-January 04.doc


